

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE R	PAGE OF PAGES 1 2
--------------------------	------------------------

2. AMENDMENT/MODIFICATION NO. P00041	3. EFFECTIVE DATE 02-Oct-2003	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
6. ISSUED BY US ARMY SPACE & MISSILE DEFENSE COMMAND P.O. BOX 1500 HUNTSVILLE AL 35807-3801	CODE W9113M	7. ADMINISTERED BY (If other than item 6) DCMA HUNTSVILLE BUILDING 4505, SUITE 301 MARTIN ROAD REDSTONE ARSENAL AL 35898-0001	CODE S0107A

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CAS INC PO BOX 11190 HUNTSVILLE AL 35814	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	X 10A. MOD. OF CONTRACT/ORDER NO. DASG60-99-D-0002
	X 10B. DATED (SEE ITEM 13) 25-Feb-1999

CODE 4S077 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
 or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X D. OTHER (Specify type of modification and authority) UNILATERAL; E-mail from Chuck Collins, 30 Sep 03, Realignment-Labor to Materials

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
SEE CONTINUATION PAGES.

CONTRACT POC: [REDACTED]

CONTRACTOR POC: [REDACTED]

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [REDACTED] CONTRACTING OFFICER
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY [REDACTED] (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 02-Oct-2003

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

The following modifications are executed in order to transfer labor ceiling/funding from CLIN 0018AB to CLIN 0019 for Task Order 0043.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0018AB

The estimated/max cost has decreased by \$54,715.00 from \$730,195.00 to \$675,480.00.

The pricing detail quantity has decreased by [REDACTED]

The base fee has decreased by [REDACTED]

The award fee has decreased by [REDACTED]

The total cost of this line item has decreased by \$60,023.00 from \$801,004.00 to \$740,981.00.

CLIN 0019

The estimated/max cost has increased by \$60,023.00 from \$3,143,129.00 to \$3,203,152.00.

The total cost of this line item has increased by \$60,023.00 from \$3,143,129.00 to \$3,203,152.00.

(End of Summary of Changes)