AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
S	1	3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
P00011	30-Jul-2004	DWAM20203-01	

6. ISSUED BY CODE W9113M

US ARMY SPACE & MISSILE DEFENSE COMMAND
[redacted]
PO BOX 1500
HUNTSVILLE AL 35807-3801

7. ADMINISTERED BY (If other than item 6) CODE N63374

OFFICE OF NAVAL RESEARCH
1107 NORTHEAT 45TH STREET
SEATTLE WA 98105-4631

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

UNIVERSITY OF HAWAII
2530 DOLE STREET, SAKAMAKI D200
HONOLULU HI 96822-2303

CODE 0W411 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. DASG60-02-C-0048
X	10B. DATED (SEE ITEM 13) 25-Sep-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) IAW FAR 52.232-22, Limitation of Funds

E. IMPORTANT: Contractor [X] is not, [ ] is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to effect the following changes:

1. Provide incremental funding for CLIN 0005 (Option II) in the amount of $125,000.

2. As requested by University of Hawaii letter, dated 19 July 2004, extend the period of performance for CLINs 0001 and 0002 until 30 September 2005 at no additional cost to the government.

All other terms and conditions remain unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [redacted] CONTRACTING OFFICER EMAIL: shirley.childers@smdc.army.mil	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 30-Jul-2004

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION F - DELIVERIES OR PERFORMANCE

The following have been modified:

PERIOD OF PERFORMANCE:

a. The contractor shall provide all level of effort, data, and reports required by CLINs 0001 and 0002 by 30 September 2005.

b. The contractor shall provide all level of effort, data, and reports required by CLINs 0003 and 0004 within forty-eight (48) months after the effective date of the option exercise. However, the total performance period of this contract shall not exceed 72 months.

c. The contractor shall provide all level of effort, data, and reports required by CLINs 0005 and 0006 within thirty-six (36) months after the effective date of the option exercise. However, the total performance period of this contract shall not exceed 72 months.

d. The contractor shall provide all level of effort, data, and reports required by CLINs 0007 and 0008 within twenty-four (24) months after the effective date of the option exercise. However, the total performance period of this contract shall not exceed 72 months.

e. The contractor shall provide all level of effort, data, and reports required by CLINs 0009 and 0010 within thirty-six (36) months after the effective date of the option exercise. However, the total performance period of this contract shall not exceed 72 months.

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $125,000.00 from $6,323,785.00 to $6,448,785.00.

CLIN 0005:

AJ: 2142020 0000 36 2215 P4321690000 255Y GH4A104900 S01021 GH4A104900/4HH910/H was increased by $100,000.00 from $43,642.00 to $143,642.00

AK: 2142040 36 9318 P611105D57 255Y HC4B281000 S01021 HC4B281000/4HHMEM/H was increased by $25,000.00 from $0.00 to $25,000.00
The contract ACRN AK has been added.

The following have been modified:

INCREMENTAL FUNDING
INCREMENTAL FUNDING:

a. CLINS 0003 and 0004	
1. Amount Required for Full Funding	$29,887,245.00
2. Amount currently obligated	$ 2,132,234.00
3. Net Amount Required for Full Funding	$27,755,011.00
b. CLINS 0005 and 0006	
1. Amount Required for Full Funding	$8,800,948.00
2. Amount currently obligated	$2,486,500.00
3. Net Amount Required for Full Funding	$6,314,448.00

(End of Summary of Changes)