AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
R	1 | 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
P00045	07-Jul-2003		

6. ISSUED BY CODE W31RPD

US ARMY SPACE AND MISSILE DEFENSE COMMAN
[redacted]
PO BOX 1500
HUNTSVILLE AL 35807-3801

7. ADMINISTERED BY (If other than item 6) CODE S2404A

DCM BALTIMORE-MANASSAS
10500 BATTLEVIEW PKWY
SUITE 200
MANASSAS VA 20109-2342

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

NORTHROP GRUMMAN INFORMATION TECHNOLOGY
DEFENSE ENTERPRISE SOLUTIONS
7575 COLSHIRE DRIVE
MCLEAN VA 221102

CODE 1V4D7 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. DASG60-99-C-0002
X	10B. DATED (SEE ITEM 13) 25-Jan-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.232-22, LIMITATION OF FUNDS

E. IMPORTANT: Contractor [X] is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Due to a Standard Procurement System defect, the date in block 10b of the SF30 may be inaccurate. That date should be 08-DEC-1998.

Incremental funding in the amount of $17,304 is hereby obligated for performance of CLIN 0005.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [redacted] CONTRACTING OFFICER TEL: [redacted] EMAIL: [redacted]	
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 07-Jul-2003

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $17,304.00 from $26,296,959.00 to $26,314,263.00.

CLIN 0005:

The contract ACRN AW has been added.
AW: 212 2040.0000 36-6020 P665605.E97-255Y SB2A720000 S01021 SB2A720000/2HHHEL/H was increased by $17,304.00 from $0.00 to $17,304.00

The following have been modified:

SUMMARY OF FUNDING

	CLIN	ORDER NO.	AMOUNT	MODIFICATION
ACRN AW	**0005**	**SB2A720000-10**	**$ 17,304**	**P00045**
	0007	SB2A720000-01	$ 51,500	P00025
		SB2A720000-02	$ 77,000	P00026
		SB2A720000-03	$ 77,000	P00028
		SB2A720000-04	$ 154,000	P00028
		SB2A720000-05	$ 77,000	P00028
		SB2A720000-06	$ 231,000	P00029
		SB2A720000-07	$ 154,000	P00030
		SB2A720000-08	$ 1,608,000	P00031
		SB2A720000-09	$ 1,273,622	P00032
		Subtotal CLIN 0007	*$ 3,703,122*	

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS (LOF) CLAUSE TO FEE OBLIGATIONS: The amount of funds estimated to be required for full performance, including fee(s); the amount of funds allotted pursuant to the Contract Clause hereof entitled, Limitations of Funds; and the amount of funds currently obligated for fee are set forth below. Amounts obligated for fee are separate from and are not to be commingled with the amounts allotted for costs and are not available to the contractor to cover costs in excess of those allotted to the contract for cost.

CLIN 0005		FROM	CHANGE BY	TO
(1)	Amount Required for Full Funding, Including Fee(s)	$3,881,424	-0-	$3,881,424
(2)	Amount Allotted Under the LOF Clause for Payment of Costs	[redacted]		
(3)	Amount Separately Obligated for Payment			

	of Base Fee			
(4)	Amount Separately Obligated for Payment of Award Fee*	$ 159,170	0	$ 159,170
(5)	Total Amount Allotted and Obligated:	$3,825,250	**$17,304**	**$3,842,554**
(6)	Net Amount Required for Full Funding:	$ 56,174	**($17,304)**	**$ 38,870**
*	$159,170 earned			

(End of Summary of Changes)