AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
Y	1	4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
P00040	15-Jul-2003		

6. ISSUED BY CODE W31RPD

US ARMY SPACE & MISSILE DEFENSE COMMAND
[redacted]
P.O. BOX 1500
HUNTSVILLE AL 35807-3801

7. ADMINISTERED BY (If other than item 6) CODE S0101A

DCM BIRMINGHAM
BURGER PHILLIPS CENTER
1910 THIRD AVE., NORTH, RM. 201
BIRMINGHAM AL 35203-2376

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

CAS INC
PO BOX 11190
HUNTSVILLE AL 35814

CODE 4S077 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. DASG60-99-D-0002
X	10B. DATED (SEE ITEM 13) 25-Feb-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) BILATERAL; FAR 43.103 (a) (3)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE CONTINUATION PAGES.

CONTRACT POC: [redacted]

CONTRACTOR POC: [redacted]

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [redacted] CONTRACT SPECIALIST TEL: [redacted] EMAIL: [redacted]	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 15-Jul-2003

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $23,027,212.00 from $27,474,965.00 to $50,502,177.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0036 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0036		[redacted]		UNDEFINED	UNDEFINED
	Statement of Work SW-TC-S-36-97				
	CPFF				
	Statement of Work SW-TC-S-97, titled "Missile Defense Data Center," dated 9 Sep 98, except paragraphs 4.7. 4.9.1, and 4.11, incorporated herein and attached as set forth in Part III, Section J, hereof.				

MAX COST	[redacted]
FIXED FEE	
TOTAL MAX COST + FEE	$22,583,572.00
Funded Amount	$0.00

CLIN 0037 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0037					
	Contract Data Requirements List (CDRLs)				
	CPFF				
	Contract Data Requirements List (CDRLs), DD Form 1423, Exhibit A, consisting of Exhibit Line Item Nos. *001 through *009 and *00A through 00G, incorporated herein and attached as set forth in Part III, Section J, hereof.				

ESTIMATED COST	$0.00
FIXED FEE	$0.00
TOTAL EST COST + FEE	$0.00
Funded Amount	$0.00

CLIN 0038 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0038		UNDEFINED		UNDEFINED	UNDEFINED
	Travel				
	CPFF				
	MDDC Travel Line				

MAX COST	[redacted]
FIXED FEE	
TOTAL MAX COST + FEE	$230,117.00
Funded Amount	$0.00

CLIN 0039 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0039		UNDEFINED		UNDEFINED	UNDEFINED
	Facility				
	CPFF				
	Provide the facility, insurance, building maintenance, and parking, and security, telephone, Internet access and utility services for the MDDC Operation Site.				

MAX COST	[redacted]
FIXED FEE	
TOTAL MAX COST + FEE	$213,523.00
Funded Amount	$0.00

SECTION F - DELIVERIES OR PERFORMANCE

The following have been modified:

PERIOD OF PERFORMANCE: The contractor shall provide all level of effort, data, reports, hardware and software (Materials), maintenance as follows:

d. (2) CLIN 0014AB: The period of performance for CLIN 0014AB shall be extended through 30 Sep 05.

e. CLINs 0018, 0019, 0020 and 0021: The period of performance for CLINs 0018, 0019, 0020 and 0021 (Option IV) shall be extended through 30 Sep 05.

f. (1) CLIN 0029: The period of performance for CLIN 0029 (Option XII) shall be extended through 30 Sep 05.

m. CLIN 0036, CLIN 0037, CLIN 0038, and CLIN 0039: The period of performance for CLIN 0036, CLIN 0037, CLIN 0038, and CLIN 0039 shall be through 30 Sep 05.

SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:

TECHNICAL COGNIZANCE AND TECHNICAL DIRECTION:

a. The U.S. Army Space and Missile Defense Command is the cognizant Government technical organization for this contract and will provide technical direction as defined herein. Technical direction shall be exercised by the following:

Name	Office Symbol	Phone Number
[redacted]		

Alternate(s)

[redacted]

b. Technical direction, as defined in this clause is the process by which the progress of the contractor's technical efforts are reviewed and evaluated and guidance for the continuation of the effort is provided by the Government. It also includes technical discussions and, to the extent required and specified elsewhere in this contract, defining interfaces between contractors; approving test plans; approving preliminary and critical design reviews; participating in meetings; providing technical and management information; and responding to request for research and development planning data on all matters pertaining to this contract. The contractor agrees to accept technical direction only in the form and procedure set forth herein below.

c. Except for routine discussions having no impact on contractor performance, any and all technical direction described in paragraph b. above shall only be authorized and binding on the contractor when issued in writing and signed by a Government official designated in a. above. The Technical Direction shall not effect or result in a change within the meaning of the "CHANGES" clause, or any other change in the Scope of Work, price, schedule, or the level of effort required by the contract. Such changes must be executed by the Contracting Officer as a Modification-Change Order, or as a Modification-Supplemental Agreement, as appropriate. It is emphasized that such changes are outside the authority of the Government officials designated in a. above who are not authorized to issue any directions which authorize the contractor to exceed or perform less than the contract requirements. Notwithstanding any provision to the contrary in any Technical Directive, the estimated cost of this contract, and, if this contract is incrementally funded, the amount of funds allotted, shall not be increased or deemed to be increased by issuance thereof.

(End of Summary of Changes)