AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
Y	1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
01	02-Feb-2004	DH4B130000-01	

6. ISSUED BY CODE W9113M

US ARMY SPACE & MISSILE DEFENSE COMMAND
[redacted]
P.O. BOX 1500
HUNTSVILLE AL 35807-3801

7. ADMINISTERED BY (If other than item 6) CODE S0107A

DCMA HUNTSVILLE
BUILDING 4505, SUITE 301
MARTIN ROAD
REDSTONE ARSENAL AL 35898-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

CAS INC
PO BOX 11190
HUNTSVILLE AL 35814

CODE 4S077 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. DASG60-99-D-0002-0046
X	10B. DATED (SEE ITEM 13) 25-Feb-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) UNILATERAL; FAR 52.232-22, LIMITATION OF FUNDS

E. IMPORTANT: Contractor [X] is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE CONTINUATION PAGES.

CONTRACT POC: [redacted]

CONTRACTOR POC: [redacted]

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [redacted] CONTRACTING OFFICER TEL: [redacted] EMAIL: [redacted]	
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 02-Feb-2004

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,383,225.00 from $1,448,255.00 to $2,831,480.00.

Contract Level Funding:

AD: 974 0400.2501 36-6011 P40603888C00 255Y DH4B135100 S01021 DH4B135100/4HHK35/H
was increased by $187,000.00 from $0.00 to $187,000.00
The contract ACRN AD has been added.

AA: 974 0400.2501 36-6011 P40603888C00 255Y DH4B135000 S01021 DH4B135000/4HHK03/H
was increased by $254,000.00 from $26,000.00 to $280,000.00

AB: 974 0400.2501 36-6011 P40603888C00 255Y DH4B130000 S01021 DH4B130000/4HHK10/H
was increased by $942,225.00 from $1,109,255.00 to $2,051,480.00

(End of Summary of Changes)