AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
J	1 / 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
P00009	05-Jul-2000	9BCA03	SBOR206000-01

6. ISSUED BY CODE W31RPD

US ARMY SPACE AND MISSILE DEFENSE COMMAN
[redacted]
PO BOX 1500
HUNTSVILLE AL 35807-3801

7. ADMINISTERED BY (If other than item 6) CODE S0539A

DCMC RAYTHEON LOS ANGELES
2000 E. IMPERIAL HWY
SUITE 11000
EL SEGUNDO CA 90245-4320

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

RAYTHEON TECHNICAL SERVICES COMPANY
[redacted]
1665 HUGHES WAY BLDG A1
LONG BEACH CA 90810-1835

CODE 2F259 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. DASG60-99-C-0003
X	10B. DATED (SEE ITEM 13) 17-Feb-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR Clause 52.232-18, AVAILABILITY OF FUNDS

E. IMPORTANT: Contractor [X] is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Incremental funding in the amountof $166,613 is hereby obligated for performance of CLIN 0003

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [redacted] CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 05-Jul-2000

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Changes in Section G

Summary for the Payment Office

As a result of this modification, the total funded amount of the contract is increased by $166,613.00 from $5,625,500.09 to $5,792,113.09

CLIN :0003

AG: 210 2040.0000 36 6020 P665605 255Y SB0R206400 S01021 SB0R206400/0HHRL5/H 000000000000 is increased by $6,599.00 from $0.00 to $6,599.00

AH: 210 2040.0000 36 6020 P665605 255Y SB0R205800 S01021 SB0R205800/0HHR94/H 000000000000 is increased by $55,000.00 from $0.00 to $55,000.00

AJ: 210 2040.0000 36 6020 P665605 255Y SB0R205900 S01021 SB0R205900/0HHRD1/H 000000000000 is increased by $3,740.00 from $0.00 to $3,740.00

AK: 210 2040.0000 36 6020 P665605 255Y SB0R206000 S01021 SB0R206000/0HHRE6/H 000000000000 is increased by $100,000.00 from $0.00 to $100,000.00

AL: 210 2040.0000 36 6020 P665605 255Y SB0R206200 S01021 SB0R206200/0HHRL4/H 000000000000 is increased by $1,274.00 from $0.00 to $1,274.00