AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 | 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
P00029	24-May-2001		

6. ISSUED BY CODE W31RPD

US ARMY SPACE AND MISSILE DEFENSE COMMAN
[redacted]
PO BOX 1500
HUNTSVILLE AL 35807-3801

7. ADMINISTERED BY (If other than item 6) CODE S0101A

DCMC BIRMINGHAM
BURGER PHILLIPS CENTER
1910 THIRD AVE., NORTH, RM 201
BIRMINGHAM AL 35203-2376

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

CAS INC
[redacted]
PO BOX 11190
HUNTSVILLE AL 35814

CODE 4S077 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. DASG60-99-D-0002
X	10B. DATED (SEE ITEM 13) 25-Feb-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) BILATERAL; FAR 43.103 (a)(3) and LIMITATION OF FUNDS, FAR 52.232-22

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE CONTINUATION PAGES.

CONTRACT POC: [redacted]

CONTRACTOR POC: [redacted]

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) [redacted] CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 24-May-2001

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The purpose of this modification is to fully exercise CLIN 0006 into CLIN 0006AA; fully exercise CLIN 0032 into a new SUBCLIN 0006AB; and fully exercise CLIN 0007AA into CLIN 0007. Due to the nature of an ID/IQ Contract, the exercise of these DPPHs and dollars is only to make them available when and if an appropriately executed task order is issued by the Government Contracting Officer. This exercise of CLINs is intended to enhance and streamline the process of issuing subsequent task orders for Contract DASG60-99-D-0002, and in no way allows any expenditure of funds prior to the issuance of an appropriately executed task order.

SUMMARY OF CHANGES

Changes in Solicitation/Contract/Order Form

The total cost has increased from $12,764,592.00 by $4,906,279.00 to $17,670,871.00

Changes in Section B

CLIN 0006

The total CLIN cost has decreased from $1,961,413.00 by $1,961,413.00 to $0.00
The CLIN type has changed from priced to informational
The base fee has decreased from [redacted]
The award fee has decreased from $128,107.00 by $128,107.00 to $0.00
The estimated/max cost has decreased from [redacted]

SUB-CLIN 0006AA

The total CLIN cost has increased from $107,847.00 by $1,961,413.00 to $2,069,260.00
The CLIN type has changed from informational to priced
The Option set forth in CLIN 0006AA has been exercised
The base fee has increased from [redacted]
The award fee has increased from $16,059.00 by $128,107.00 to $144,166.00
The estimated/max cost has increased from [redacted]

SUB-CLIN 0006AB was added.

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0006AB					
	DPPHs for Basic				
	CPAF - Statement of Work SW-TC-S-36-97, titled, "Missile Defense Data Center", dated 9 Sep 98, except paragraphs 4.7, 4.9.1, 4.10.1 and 4.11, incorporated herein and attached as set forth in Part III, Section J, hereof.				

MAX COST	[redacted]
BASE FEE	[redacted]
SUBTOTAL MAX COST + BASE	$1,601,845.00
MAX AWARD FEE	$121,354.00
TOTAL MAX COST + FEE	$1,723,199.00

CLIN 0007

The total CLIN cost has increased from $183,000.00 by $3,075,233.00 to $3,258,233.00
The IDC type has changed from Indefinite Quantity to N/A
The estimated/max cost has increased from [redacted]

SUB-CLIN 0007AA

The total CLIN cost has decreased from $3,075,233.00 by $3,075,233.00 to $0.00
The Option set forth in CLIN 0007AA has been exercised
The estimated/max cost has decreased from [redacted]

CLIN 0032

The total CLIN cost has decreased from $1,723,199.00 by $1,723,199.00 to $0.00
The CLIN type has changed from priced to informational
The Option set forth in CLIN 0032 has been exercised
The base fee has decreased from [redacted]
The award fee has decreased from $121,354.00 by $121,354.00 to $0.00
The estimated/max cost has decreased from [redacted]

Changes in Section G

Summary for the Payment Office

The total funded amount of the contract remains unchanged.