

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE  
Y

PAGE OF PAGES  
1 | 2

2. AMENDMENT/MODIFICATION NO.  
05

3. EFFECTIVE DATE  
28-Feb-2003

4. REQUISITION/PURCHASE REQ. NO.  
Y5-2-MEVIY5-01

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE  
W31RPD

7. ADMINISTERED BY (If other than item 6) CODE  
S0101A

US ARMY SPACE & MISSILE DEFENSE COMMAND  
P.O. BOX 1500  
HUNTSVILLE AL 35807-3801

DCM BIRMINGHAM  
BURGER PHILLIPS CENTER  
1910 THIRD AVE., NORTH, RM. 201  
BIRMINGHAM AL 35203-2376

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)  
MEVATEC CORPORATION  
1525 PERIMETER PKW, STE 500  
HUNTSVILLE AL 35806

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MOD. OF CONTRACT/ORDER NO.  
DASG60-02-D-0009-0007

10B. DATED (SEE ITEM 13)  
X 19-Apr-2002

CODE 0JLS6 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer  is extended,  is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:  
(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;  
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
**See Schedule**

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)  
UNILATERAL: Sec 1, Limitation of Funds

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
Due to a Standard Procurement System defect, the date in Block 10B of the SF 30 may be inaccurate. That date should be 24 April 2002.

[Redacted]

See Continuation Pages

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

BY [Redacted]

(Signature of Contracting Officer)

16C. DATE SIGNED  
28-Feb-2003

(Signature of person authorized to sign)

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

Changes in Section B

BLOCK 17 (DD1155) CONTINUED:

TASK ORDER FUNDS REQUIRED

TASK ORDER FUNDS AVAILABLE

UNFUNDED BALANCE



Changes in Section G

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by [REDACTED]  
from [REDACTED]

AC: 9730400.2501 3BM-NMD1 40603882C00.3012.09-255Y YE-3-MEVYE S01021  
YE3CSC1Y5/3YE000/YE was increased by [REDACTED]