

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE Y	PAGE OF PAGES 1 3
--------------------------	------------------------

2. AMENDMENT/MODIFICATION NO. 07	3. EFFECTIVE DATE 30-Sep-2003	4. REQUISITION/PURCHASE REQ. NO. Y5-2-MEVIY5-01	5. PROJECT NO.(If applicable)
6. ISSUED BY US ARMY SPACE & MISSILE DEFENSE COMMAND P.O. BOX 1500 HUNTSVILLE AL 35807-3801	CODE W31RPD	7. ADMINISTERED BY (If other than item 6) DCMA HUNTSVILLE BUILDING 4505, SUITE 301 MARTIN ROAD REDSTONE ARSENAL AL 35898-0001	CODE S0107A

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) BAE SYSTEMS ANALYTICAL SOLUTIONS INC 1525 PERIMETER PKW, STE 500 HUNTSVILLE AL 35806	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	X 10A. MOD. OF CONTRACT/ORDER NO. DASG60-02-D-0009-0007
	X 10B. DATED (SEE ITEM 13) 19-Apr-2002

CODE 0JLS6	FACILITY CODE
------------	---------------

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
 or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
 IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X D. OTHER (Specify type of modification and authority) UNILATERAL: Section I, Limitation of Funds

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Due to a Standard Procurement System defect, the date in Block 10B of the SF30 may be inaccurate. That date should be 24 April 2002.



See Continuation Pages

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 30-Sep-2003

EXCEPTION TO SF 30
 APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
 Prescribed by GSA
 FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Changes in Section A:

The 'Administered By' organization has changed from:

DCM BIRMINGHAM (S0101A)
BURGER PHILLIPS CENTER
1910 THIRD AVE., NORTH, RM. 201
BIRMINGHAM AL 35203-2376

To:

DCMA HUNTSVILLE (S0107A)
BUILDING 4505, SUITE 301
MARTIN ROAD
REDSTONE ARSENAL AL 35898-0001

The contractor organization has changed from:

MEVATEC CORPORATION (0JLS6)
1525 PERIMETER PKW, STE 500
HUNTSVILLE AL 35806

To:

BAE SYSTEMS ANALYTICAL SOLUTIONS INC (0JLS6)
1525 PERIMETER PKW, STE 500
HUNTSVILLE AL 35806

The remittance organization has changed from:

MEVATEC CORPORATION (0JLS6)
1525 PERIMETER PKW, STE 500
HUNTSVILLE AL 35806

To:

BAE SYSTEMS ANALYTICAL SOLUTIONS INC (0JLS6)
1525 PERIMETER PKW, STE 500
HUNTSVILLE AL 35806

Changes in Section B

BLOCK 17 (DD1155) CONTINUED:

TASK ORDER FUNDS REQUIRED



TASK ORDER FUNDS AVAILABLE

UNFUNDED BALANCE



Changes in Section G

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by [REDACTED]
from [REDACTED]

AD: 9730400.2501 3BM-NMD1 40603882C00.3012-85-255Y Y23301K2Y2 S01021
Y23301K2Y2/3Y2301/Y2 was increased by [REDACTED]

The contract ACRN AD has been added.